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Sacramento River Basin Flood Risk Reduction Projects and Planning Activities 

 Department of Water Resources Lower Elkhorn Basin Levee Setback (LEBLS) Project 

o The letter from the Board requesting USACE 408 approval to alter the federal project 

along the Yolo Bypass will be presented at the September Board meeting. DWR 

submitted draft 65% design package on August 16th for Board staff and USACE staff for 

preliminary review.  The application is anticipated to be received by Board staff in 

October 2017.    

 

 West Sacramento Area Flood Control Agency (WSAFCA) Southport Levee 

Improvement Project 

o The working platform for the new levee was completed, and borrow material is being 

imported to begin construction of the setback levee. The WSAFCA design team 

submitted a construction change request to the Board for modified fill in a limited area of 

the levee section.  Board staff is reviewing this request and providing recommendations 

to the Executive Officer for approval.  

  

 Sacramento Area Flood Control Agency (SAFCA) Sacramento River East Levee 

Improvement Project 

o On August 15 staff attended a site visit to view the locations of proposed improvements 
to the Sacramento River East Levee project.  Out of 14.6 miles of levees, 5.9 miles do 
not meet the FEMA standard or State Urban Levee Design Criteria (ULDC). The project 
includes 4.5 miles of cutoff walls, 1.2 miles of relief wells, and about half mile of berms. 
The 90% design is complete and SAFCA plans to apply for a Board permit in early 2018. 
 

 Sutter Butte Flood Control Agency (SBFCA) Feather River West Levee Project 

o SBFCA began emergency repair work on August 2, 2017. The emergency repair work 

consists of three separate construction sites working 24 hours per day and six days per 

week to install the emergency cutoff wall. 

 

USACE 408 Project Review Process Update 

The USACE’s review of 33 USC 408 (Section 408) Projects will resume at the beginning of the 

Federal Fiscal Year on October 1. However, funding for USACE review of Section 408 Projects 

has been reduced. This reduction in funding will require agencies including DWR, to execute 

agreements under Section 214 of the Water Resources Development Act 2000 (Section 214) to 

continue reviews if program funds run out.  The Section 214 agreements allow permit applicants 
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to pay for the USACE’s review of applications. Board staff continues to coordinate with USACE 

on Section 408 projects as appropriate.    

Section 408 Flood System Alteration Projects Summary 

 

Table 1 presents a summary of Section 408 flood system alteration projects that staff is 

currently engaged with, including pre-application coordination and review of submitted permit 

applications.  

 

Table 1: Status of 408 Flood System Alteration Permit Applications 

Agency Project Board  
USACE 

Review Level 

DWR Yolo Bypass 

Lower Elkhorn 

Basin Setback 

Project 

Staff reviewing 65% 

design package 

Halted until Section 214 

agreement is executed by 

USACE 

Division 

RD 17 Phase III 

Project  

RD17 plans to apply for 

an encroachment 

permit for the 

emergency work that 

was completed in 

Spring 2017  

Endangered species 

consultation ongoing; final 

408 approval may be 

delegated to Division per 

new 408 guidance 

Division 

RD 2062 River Islands 

Phase II 

Staff to review the   

design when available 

Ongoing Division 

 

2017 Central Valley Flood Protection Plan Update 

On September 22, 2017 Board staff will present the 2017-2018 Implementation Roadmap, 

intended to be used as a guidance document for implementation of the 2017 CVFPP Update. 

Staff is currently developing the roadmap to define committee and workgroup responsibilities. 

The committees and workgroups will work together on assignments, including resolution of 

policy issues, and will provide recommendations to the Board for CVFPP implementation. The 

immediate focus of the committees and workgroups will be to identify funding sources for 

continued Regional Flood Planning efforts and for additional consultant support. Short-term 

funding will also need to be secured for operation and maintenance activities related to the high 

water events of January and February 2017 as well as ongoing operation and maintenance 

activities of the existing facilities of the SPFC. The Executive Committee, with the Department, 

will oversee implementation, including work assigned to the Coordinating Committee, the 

Investment Strategy Workgroup, and the Advisory Committee.  The Executive Committee will 

provide progress updates to the Board as needed on the implementation of the 2017 CVFPP 

Update.   

 


